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Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of LT access platforms.
- Installation of suspenders for phase-2 LT
- Re-tensioning of Cable Band (CB) bolts on the South side-span.

I was inspecting Gary Anderson’s crew on installation of LT access platforms & ladders. See below for
details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the
re-tensioning of CB bolts, installation of suspenders, & installation of jacking brackets & access platforms
by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 08:00 until 08:30, I attended the weekly project safety meeting. The topic was general project
safety.
- At 09:00, I arrived back on the bridge. At this time, Gary’s crew was offloading material from the bridge
deck to a barge.
- From 09:30 until 10:30, I walked the South side-span & South main-span to check the previously marked
inspection lines to see if any of the phase-1 LT suspenders had slipped through the CB suspender
grooves. None of them had slipped.
- At 11:00, Gary’s crew started to install LT access platforms & ladders.
- At 11:40, I left the bridge.
- From 12:30 until 14:00, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- At 14:10, I arrived back on the bridge. At this time, Gary’s crew was performing minor maintenance on
the hydraulic jacks that will be used to load the suspenders during phase-1 LT.
- At 16:00, I left the bridge.
- From 16:15 until 17:30, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 17:30 until 18:15, I met with Roman Granados & Warren Collins to discuss current & upcoming
Cable operations. It was decided that I need to watch the work of the trial fit of the CCO-200s1 suspender
protection for Cable Band 98. The trial fit of the suspender protection pieces to the CBs is scheduled to
start tomorrow in the warehouse.
- From 18:15 until 18:45, I searched PMIV for the drawings for the CCO-200s1 suspender protection, &
started to review the drawings.
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- From 18:45 until 19:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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